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INTRODUCTION 

The United States Agency for International Development in Nepal (USAID/Nepal) awarded Winrock 

International (WI) a contract on February 14, 2013 for the Knowledge-based Integrated Sustainable 

Agriculture and Nutrition (KISAN) Project. This project is a part of the Global Presidential Initiative, 

Feed the Future (FtF), and is the flagship food security project of USAID/Nepal/Nepal. The Project’s 

overall goal is to sustainably reduce poverty and hunger in Nepal by achieving inclusive growth in the 

agriculture sector, increasing the incomes of farm families, and improving nutritional status, especially of 

women and children. The project is implemented in collaboration with five Nepali organizations as 

subcontractors: Antenna Foundation Nepal (AFN); Center for Environmental and Agricultural Policy, 

Research, Extension and Development (CEAPRED); Development Project Service Center (DEPROSC); 

Nepal Water for Health (NEWAH); and Nutrition Promotion and Consultancy Services (NPCS). During 

the first year, the project will work in ten districts in the Bheri and Rapti Zones of the Mid-Western 

Development Region. This multifaceted project will integrate agriculture and nutrition in order to 

increase agricultural production and incomes, and improve the nutritional status of women and children 

under the age of five. 

As per the contract (Section C.4.8.8 and F.4), Winrock must submit an annual progress report 30 days 

after the end of the first year. The annual progress report describes the accomplishments as compared 

to the targets and work plan. This first annual report covers the period between February 14 (beginning 

of the contract) and June 30, 2013, the end of Year 1, as per the recent modifications to the KISAN 

contract received from USAID/Nepal on June 28, 2013. Given this report only covers start up, and 

precedes the annual work plan, we are not including discussions about the component activities. This 

report includes information on management issues, administrative problems or problems with 

collaborating or implementing partners, major challenges and constraints faced during the performance 

period. Field activities began in June with the arrival of field staff, the majority of field staff will start in 

July/August.  Anticipated future problems, delays, or conditions that may adversely impact 

implementation of the program, information on security issues, information on environmental 

compliance, and prospects for the next year’s performance are also presented. 

SUMMARY OF YEAR 1 ACTIVITIES AND CHALLENGES 

Winrock was awarded the KISAN Project in February 2013, and immediately began mobilization. This 

five-month Year 1 period has largely focused on start-up activities, contract deliverable documentation, 

and clarification of contract deliverables with USAID/Nepal, especially pertaining to the Component B 

approach.   

Winrock received an amendment document from USAID on 5 June, 2013, suggesting modifications to 

KISAN’s baseline, Component B implementation, a revised cost estimate, and a changed reporting 

calendar among other items.  Winrock has since deferred the submission of the Annual Work Plan 

(AWP), as requested by USAID, to allow discussions on the new Component B proposal, and to 

integrate the final approach into the planning document.  The Component A approach remains as per 
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the KISAN Contract, with no major changes.  A preliminary Y1 Annual Work Plan had already been 

drafted prior to the arrival of the amendment document on June 5. Since this document presents a 

comprehensive framework of the Component A activities that are unlikely to be affected by the 

modification document, KISAN used the draft AWP as the basis for developing the Component A parts 

of the Detailed Implementation Plans (DIPs) for the ten Y1 mid-west districts 

As of the end of June 2013, most the administrative and core technical staff has been hired in 

Kathmandu, Nepalgunj, and in the initial 10 districts.  Many of those hired have transferred from the 

recently completed Education for Income Generation (EIG) and Nepal Economic, Agriculture, and Trade 

(NEAT) projects.  As requested by USAID/Nepal, Winrock coordinated its hiring with NEAT so as not 

to disrupt the closure of either program. KISAN has hired a total of 58 staff: 41 from Winrock; five from 

CEPREAD; two from NPCS; five from NEWAH; and four from DEPROSC.  

During the first five months of the project, Winrock has: 

 Worked with USAID/Nepal to gain the approval of all subcontractors.  

 Secured office space in Kathmandu, Nepalgunj and all mid-western districts (Banke), Bardiya, 

Surkhet, Dailekh, Jajarkot, Dang, Salyan, Rukum, Rolpa, Pyuthan.  

 Established project financial and administrative systems. Established rapport, points of contact 

(POC) to facilitate coordination with, and conduct formal introductions with the Government of 

Nepal (GON)’s Ministry of Agricultural Development (MOAD) and Ministry of Health and 

Population (MOHP). Winrock has briefed the government about the FtF concept prior to the 

award, and has continually updated relevant Ministries about the KISAN approach since March 

2013.  

 Submitted agreed upon start-up documentation deliverables as per contract. 

 Embarked on strategy to align with the Agriculture and Food Security Project (AFSP) in 

overlapping, as well as, non-overlapping districts. 

 Discussed change in contract and prepared proposed changes with budget to 

USAID/Nepal/Nepal. 

COORDINATION AND COLLABORATION 

GON 

KISAN liaises closely with the Government of Nepal (GON) Ministries and Departments at national and 

field levels. USAID/Nepal has requested KISAN work directly with the GON. Winrock expects to 

maintain close relations principally with the MOAD, as in the earlier EIG and the Smallholder Irrigation 

and Market Interventions programs (SIMI) through primarily a supportive advisory role. As part of its 

Forward activities, USAID/Nepal is calling for even closer ties to government with the GON at all levels 

in planning and program implementation. This shift requires more time and more people involved in 
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working with the government than in previous programs or as originally planned. This is especially true 

for Component B where the main nutrition change agent for the program will be from GON’s cadre of 

female community health volunteers (FCHV).   

Through multiple meetings and discussions, KISAN is establishing rapport and relations with the GON.  

Since April, KISAN has conducted close to 100 formal and informal discussions with the GON’s Ministry 

of Agricultural Development and the Ministry of Health and Population.  Major activities with the GON 

include: 

 Full briefing to the GON at district, regional and national levels about the project.  

 Officially introduced KISAN to the MOAD on 23 April, 2013.  KISAN’s first meeting with the 

MOHP was held mid-June 2013.   

 Requested point of contacts (POC) from relevant ministries.  The MOAD POC was appointed 

on 24 May, 2013 while the MOHP POC was appointed on 9 June, 2013.  There are several 

POCs for the Ministry of Agricultural Development at various levels: Mr. Ram Prasad Pulami 

Joint Secretary is the POC for overall co-ordination with USAID supported programs; Mr. 

Mahendra Nath Poudel, is the specific POC to co-ordinate for KISAN at the Ministry of 

Agriculture level; and Mr. B. B. Hamal, Deputy Director, General Planning for coordination at 

the Departments of Agriculture level. In the Ministry of Health and Population, Mr. Raj Kumar 

Pokharel, Chief of Childhood Nutrition Section is the KISAN point of contact. 

 Establish a National Advisory Committee for KISAN that includes senior Ministry and 

Department personnel.   

 Facilitating a joint launch of KISAN with the World Bank supported AFSP program with the 

MOAD and MOHP.  The event will include the Minister of Agricultural Development, the Vice-

Chairperson of the National Planning Commission (NPC), the Secretaries of both Agriculture 

and Health, the Country Manager of the World Bank, and the US Ambassador to Nepal to 

attend.   

 Facilitating an inception workshop in Nepalgunj to garner regional and district level Agriculture 

and Health support. This program was conducted in conjunction with the FtF supported 

Integrated Pest Management–Innovation Laboratory (IPM-IL). Staff has arranged for the Joint 

Secretary of the MOAD, the Director General of Agriculture and Deputy Director General 

(DDG) of the Department of Agriculture (DOA), the Regional Directors of Agriculture and 

Health of the mid-west, concerned District Agriculture Development Offices (DADOs), District 

Public Health Offices (DPHOs), private sector, and others to attend.    

USAID/NEPAL’S FTF AND GHI PROJECTS 

During the past five months, KISAN staff met with leaders of USAID/Nepal’s other Feed the Future 

(FtF) and Global Health Initiative (GHI) projects and Climate Change programs to share information 

about the projects objectives and geographic coverage and to explore ways to collaborate. KISAN staff 

has established close coordination with the other USAID/Nepal-funded programs working in the FTF 



KISAN AID 367-C-13-00004  Year 1 Annual Report 

4 

 

region, including Sajhedaari Bikaas, Health for Life, Hariyo Ban. The Chief of Party’s (COPs) have 

established monthly program coordination meetings to share information about their programs and 

identify ways to build on USAID/Nepal’s investments. KISAN is closely coordinating with other FtF 

programs such as the Integrated Pest Management –Innovation Laboratory (IPM-IL), Horticulture-IL, and 

the Cereal Systems Initiative for South Asia (CSISA) projects.  KISAN and CSISA have carried out joint 

visits to field sites.  

As per the contract, KISAN is to base nutrition and sanitation messages on existing behavior change 

communication material developed by the Suahaara project. KISAN is reviewing the Suaahara materials.  

AGRICULTURE FOOD SECURITY PROJECT (AFSP) 

As instructed by the MOAD and USAID/Nepal, KISAN will carry out project activities in close 

cooperation with the World Bank-funded Agriculture and Food Security Project (AFSP) as both 

programs will undertake activities in 11 mid-hill districts. The programs have similar agriculture and 

nutrition targets and need to ensure they will not be working in the same Village Development 

Committees (VDCs).  Multiple meetings and discussions have been required to ensure this level of 

coordination.  The COP organized three meetings with AFSP, USAID/Nepal, in addition other meetings 

were held with the MOAD, World Bank (WB), the AFSP Project Director and other team members to 

gain an understanding of their district coverage, their technical approach, and to ensure duplication does 

not occur.  Due to our shared districts KISAN is continuing frequent meetings and communications with 

the WB, GON/AFSP, and USAID/Nepal to discuss technical approaches, potential areas for cooperation, 

and VDC selection.  

As a result of these interactions, AFSP and KISAN are scheduled to hold a joint project launch 

sponsored by the MOAD and MOHP in Kathmandu on July 23, 2013.   In addition, the projects have 

agreed to present respective approaches and VDC selection criteria at each other’s inception events.  

KISAN presented at AFSP’s event in the far-western Dadeldura District and AFSP has been invited to 

KISAN’s mid-western inception event. Final VDC selection and demarcation between the projects is 

expected to take place, hopefully, in August 2013.  Due to the potential for conflict between projects 

and the potential difficulties over VDC selection, a great deal of KISAN effort has been aimed at 

coordination with AFSP.   

PUBLIC-PRIVATE PARTNERSHIPS 

KISAN will be developing public private partnerships to support the efforts to achieve project 

objectives. During the first four months, this was not a high priority.  However, the COP and the Public 

Private Partnership (PPP) manager have met with a range of initial stakeholders, such as the Poverty 

Alleviation Fund (PAF), where KISAN and PAF agreed to explore opportunities for collaboration in the 

overlapping districts. Areas for cooperation will include agriculture, WASH and nutrition capacity-

building of PAF communities, and support for agriculture inputs, infrastructure such as multiple-use 
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water systems. Winrock has developed a draft Memorandum of Understanding (MOU), which is 

expected to be finalized during Year 2.  

OTHER DONORS 

The KISAN team has made it a priority to identify and meet other donors and projects with 

opportunities for collaboration based on geographic placement and/or overlaps in the areas of work. 

The first round of meetings were held with the DfID-funded Rural Access Program (RAP) 3, the World 

Food Program, the DFID-funded SAMARTH program, the International Finance Corporation (IFC), and 

the European Union mission in Nepal.  

PEACE CORPS 

Winrock has met with Peace Corps and discussed districts and VDCs where Peace Corps Volunteers 

will be located.  KISAN will encourage PCVs to take part in KISAN trainings and share the KISAN 

training materials.   KISAN hopes to use PCVs to assist in the development and promotion of village 

model kitchen garden promotion.  When in the field, PCVs will be invited to join KISAN staff trainings, 

and other events that can complement KISAN activities.  Depending on the districts for Year 2, 

Winrock will work closely with Peace Corps to identify additional ways to integrate Peace Corps and 

KISAN training.  A total of 25 PCVs are expected to be posted in KISAN districts in November 2013.  

YEAR 1 ACTIVITIES  

Given that the KISAN calendar will follow the GON calendar, this first progress report summarizes the 

start-up activities, information on management issues, including administrative problems or problems 

with collaborating or implementing partners, including major challenges and constraints faced during the 

performance period.   

MANAGEMENT AND ADMINISTRATION  

Winrock achieved the key goals for the five months of the project as per the set targets. During this 

reporting period, the priorities were conducting start up activities, hiring staff, setting up offices, and 

building relations with USAID/Nepal, GON, and other projects (described above). The Kathmandu and 

Nepalganj offices are fully operational with equipment from the EIG and NEAT projects. Office space 

has been secured and set up in Bardiya, Surkhet, Dailekh, Jajarkot, Dang, Salyan, Rukum, Rolpa, and 

Pyuthan. There are 58 staff working full time on the project. Three consultants have been fielded for 

specific inputs as required. During the initial months of the project, staff focused on preparing materials 

required by USAID/Nepal for approval of the staff, partners, and travel.   
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MOBILIZING STAFF 

During the first year of the project, key personnel and staff were hired to implement the project. During 

the past quarter, Winrock International (WI) provided USAID/Nepal with the CVs, 1,420 bio-data 

sheets, synopsis of the position, and a table summarizing the key information regarding the proposed 

staff.  The originally proposed Agriculture Expert, Dr. Lakshman Pun, resigned for health reasons after 

signing a contract.  Dr. Purushottam Mainali was then selected, approved by USAID/Nepal, and will join 

the office on July 1, 2013. District coordinators and other regional staff were hired and are in their 

respective districts. They have initiated dialogue with district and village development committees 

(VDC) GON authorities.  

In addition to the 58 staff already on board, KISAN has identified and has signed contracts for an 

additional 10 staff, primarily field staff, will join the project in July 2013. Moreover, an additional need of 

50 field staff has been identified and we expect that contract finalization will take place in August 2013. 

Table 1 presents current KISAN staff.
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Table 1:  

Current KISAN Staff 

Name of 

Organization 
Name of Staff Designation 

USAID/Nepal 

date of 

approval 

Hire date  Remarks 

Winrock 
International 

William Collis Chief of Party 22-Feb-13     

  Praveen Baidya Business Contracts Director 22-Feb-13 3-Mar-13   

  Keshab Prasad Gautam Finance and Administration 
Director 

22-Feb-13 1-Mar-13   

  Binita Shrestha Finance and Administration 
Officer 

22-Feb-13 1-Mar-13   

  Mona Sharma Public Private Partnership 
Manager 

22-Feb-13 8-Apr-13   

  Amitendra Chaudhary GIS Expert 22-Feb-13 5-Mar-13   

  Erin Hughes Program Coordinator 22-Feb-13     

  Carolyn O'Donnell  M&E Specialist 22-Feb-13     

  Kevin Price  Operations Manager 22-Feb-13     

  Judy Vance  Administrative Assistant  22-Feb-13     

  Jeff Apigian  Value Chain Expert 22-Feb-13     

  Ajaya Nanda Bajracharya Agricultural Marketing Manager 28-Mar-13 28-Mar-13 Joined CEAPRED 

  Rabindra Das Patel Change Agent Training Manager 28-Mar-13 1-Apr-13   
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Table 1:  

Current KISAN Staff 

Name of 

Organization 
Name of Staff Designation 

USAID/Nepal 

date of 

approval 

Hire date  Remarks 

  Uttam Dhakal Capacity Building and Training 
Manager 

28-Mar-13 4-Apr-13   

  Hari Narayan Chaudhary Accountant/Procurement 
Associate 

28-Mar-13 12-Mar-13   

  Ashok Kumar Thakuri Senior Driver   1-Mar-13   

  Dropati (Sabitri) Pant Office Cleaner/Tea Person   1-Mar-13   

  Manoj Kumar Rai Messenger/Office Assistant   1-Mar-13   

  Sanu Magarati Receptionist/Administrative 
Assistant 

  13-Mar-13   

  Manohar Singh Sodi Driver   5-Apr-13   

  Prakash Chandra Bhatt Finance/Admin Officer (Regional 
Office Manager) 

22-Apr-13 9-Apr-13   

  Khagendra Bahadur 
Thapa 

Assistant Finance/Admin Officer 22-Apr-13 1-May-13   

  Om Prakash Tharu Peon/Messenger   1-May-13   

  Zarin Amatya Pradhan M&E Coordinator 1-May-13 2-May-13   

  Diwakar Dawadi District Coordinator 1-May-13 30-May-13   

  Janardan Nepal District Coordinator 1-May-13 3-Jun-13   

  Suniti Bajracharya Executive Assistant / HR Assistant 
Officer  

16-May-13 27-May-13   
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Table 1:  

Current KISAN Staff 

Name of 

Organization 
Name of Staff Designation 

USAID/Nepal 

date of 

approval 

Hire date  Remarks 

  Upendra Pradhan Consultant 16-May-13 8-Jul-13   

  Rajendra Shahu Agricultural Marketing Manager 20-May-13 1-Jul-13   

  James Litsinger Consultant 20-May-13     

  Nabaraj Neupane Agriculture Project Officer 20-May-13 3-Jun-13   

  Raj Kumar Amatya Business Development Service 
Officer 

20-May-13 3-Jun-13   

  Shiva Narayan Shah District Coordinator 22-May-13 1-Jul-13   

  Badri Prasad Yadav District Coordinator 22-May-13 1-Jul-13   

  Suman Raj Kolachayapati District Coordinator 22-May-13     

  Niranjan Gurung District Coordinator 22-May-13 2-Jul-13   

  Menu Kumar Shrestha District Coordinator 22-May-13 2-Jul-13   

  Laxmi Tiwari District Coordinator 22-May-13 1-Jul-13   

  Praveen Singh District Coordinator 22-May-13 30-Jun-13   

  Dipak Kafle District Coordinator 5-Jun-13 1-Jul-13   

        

  Prem Prasad Bhattarai District Coordinator 12-Jun-13 1-Jul-13   

CEAPRED           

  Lakshman Pun   19-Mar-13   Not joining 

  Nirmal Aryal Admin and Finance Manager  19-Mar-13     
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Table 1:  

Current KISAN Staff 

Name of 

Organization 
Name of Staff Designation 

USAID/Nepal 

date of 

approval 

Hire date  Remarks 

  Virendra Upraity Agriculture Production/Regional 
Manager 

22-Apr-13     

  Ajaya Nanda Bajracharya Sustainable Agriculture 
Production/ Senior Regional 
Manager 

20-May-13     

  Harish Chandra Devkota Agriculture Input Supply Manager 20-May-13     

  Purushottam P. Mainali Agriculture Specialist/ Deputy 
Chief of Party – Agriculture 
Component 

5-Jun-13     

NPCS           

  Kalpana Tiwari Nutrition Expert 19-Mar-13   Has left. 

  Deepak Bajracharya Admin./Finance Officer 1-May-13     

      

  Sumi Maskey Regional Program Officer-
Nutrition 

5-Jul-13     

NEWAH           

  Chandra Thapa WASH Manager 22-Apr-13     

  Umesh Pandey Director 12-Jun-13     

  Santosh Kumar Basnet Technical Division Manager 12-Jun-13     

  Himalaya Panthi Social Development Manager 12-Jun-13     
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Table 1:  

Current KISAN Staff 

Name of 

Organization 
Name of Staff Designation 

USAID/Nepal 

date of 

approval 

Hire date  Remarks 

  Krishna Mani Adhikary Finance Manager 12-Jun-13     

DEPROSC           

  Vrigu Rishi Duwadi Head Office Short Term Expert 16-May-13     

  Maitrai Sharma Cooperative and Savings 
Coordinator 

16-May-13 22-May-13   

  Matrika Bhandari Accountant 16-May-13 20-Jun-13   

  Amit Duwadi Regional Finance Officer 16-May-13 20-Jun-13   
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Challenges and how they were handled  

Our proposed Agriculture Expert, Dr. Lakshman Pun, faced health problems and was not able to join 

the project. Instead, CEAPRED was able to hire Dr. Purushottam Mainali, who was approved by 

USAID/Nepal.  

Given the changes in Component B, it was mutually decided that Kalpana Tiwari was not the best fit to 

lead the new Component B. We have identified alternative candidates. We and USAID/Nepal are 

awaiting the outcome of the modification proposal before finalizing that selection.  KISAN has 

designated a Nutrition Manager and Regional Nutrition Advisor; both of whom are based in the regional 

office at Nepalgunj.  

OFFICE LEASE  

Winrock retained the EIG office to use as the KISAN Kathmandu office. Significant renovations have 

provided additional space. As of May 2013, the KISAN Regional Office in Nepalgunj has been completely 

staffed and fully equipped. The Regional Office Manager and WASH Coordinator are based in the 

Nepalgunj office and have assisted KISAN partners to select the district offices. Winrock identified and 

will manage offices in Banke, Bardiya, Salyan, and Dang. CEAPRED has identified and will manage offices 

in Surkhet and Rolpa. Nutrition Promotion and Consultancy Services (NPCS) has identified and will 

manage the office in Dailekh. DEPROSC has identified and will manage the office in Pyuthan.  NEWAH 

has identified and will manage the offices in Rukum and Jajarkot.  All district offices have been selected in 

accordance with WI leasing policies  

No challenges were encountered.  

ADMINISTRATIVE 

Winrock developed a KISAN Project Policy (including standardized per diem rate) based on the 

contract and USAID/Nepal policies. Some of the details continue to be negotiated with the partners to 

ensure that the policy is uniform among all KISAN staff.   

Challenges and how they were handled:  Each organization has its approved per diem rate and has 

its own policy, which makes it challenging to have them modify their policy to conform to KISAN and 

USAID/Nepal policies. WI is negotiating with partners and expects to come to an agreement in July.  

PROCUREMENT 

In April 2013, Winrock sent Procurement Officer Erin Watson to work with the KISAN team to 

develop a procurement plan. An initial plan was submitted to USAID/Nepal and the final plan was 

submitted in June 2013.  Winrock inherited furniture, laptops and electronic in April, 2013 equipment, 

generators and other items from USAID/Nepal EIG and NEAT Projects. These items are now being 

used in the Kathmandu and Nepalgunj offices.  
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Challenges and how they were handled: Many of the items inherited from the NEAT Project will 

not be available until the end of August.   

START-UP MEETINGS  

During the first five months, program staff conducted meetings with USAID/Nepal/Nepal, GON, 

USAID/Nepal/Nepal partner organizations, FTF partners, and other donors. Most of these meetings are 

described in the section describing collaboration above. The first partners’ meeting was held at 

CEAPRED on March 14, 2013.  All partners, along with USAID/Nepal, had the opportunity to meet the 

subcontractors. All participants learned about KISAN objectives, the project context, next steps in the 

start-up phase, and Winrock’s expectations for the project over the next several months. A second 

partners’ meeting was held on April 8, 2013 in the KISAN office, and a third one at the DEPROSC office 

on May 7, 2013. Subsequent meetings have been put on hold in view of the need to prioritize staff 

attention to respond to the two USAID/Nepal amendments. The next partners’ meeting is scheduled to 

be held in late July. 

Challenges and how they were handled:  Staff in the GON, new to their positions, were not fully 

briefed on the KISAN Project. USAID/Nepal and Winrock had to conduct multiple meetings with the 

Ministry of Agriculture and Health to get them up to speed on the project.  

CONTRACT DELIVERABLES 

One of the main tasks during startup was writing and submitting key contract deliverables. Winrock 

finalized and submitted the Management Plan, Life of Project Implementation (LOPIM), Procurement 

Plan, Outreach and Communications Plan, Monitoring and Evaluation Plan (M&E), Monthly Reports, 

Financial Reports, and Quarterly Progress Reports as per the scheduled submission deadlines as 

indicated in Table 2.  

Winrock responded to comments on the Management Plan and it was approved on April 18, 2013.  

Winrock received USAID/Nepal’s comments to the LOPIM on June 27, and will integrate those 

suggestions once agreement is reached between USAID/Nepal and Winrock on the modifications.  

Winrock is awaiting comments on the other submitted documents.  

The Annual Work Plan (AWP) was on track, ready for submission on June 10.  However, Winrock 

received a request for proposal modifications and amendment from the COR on 5 June. Changes in the 

modification include different indicators, a different approach to Component B, a modified cost 

estimates, and changing the KISAN calendar among other items.  Consequently, Winrock deferred 

submission of the AWP, as requested by USAID/Nepal, to allow discussions until the modification and 

amendment is finalized. The contract deliverables have been affected by the modification. Table 2 

summarizes the status of the deliverables.  
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TABLE 2. Contract Deliverables 

Deliverable Documentation Dates Submitted  Status 

Management Plan 

March 31, 2013 

Revised and resubmitted 

April 7, 2013 

Approved April 18, 2013 

Life of Project Implementation Plan May 17, 2013 

Submitted 

Received comments from 
USAID/Nepal on June 27, 

2013; need finalize details 
based on the final approach 

as per the modification 
document before the 

second draft is submitted. 

Procurement Plan 

April 29, 2013 

Revised and resubmitted 

May 30, 2013 

 

Awaiting Approval 

Monitoring and Evaluation Plan June 5, 2013 

Received comments on July 
9, 2013; need to have 

indicators finalized in the 
modification before the 

second draft is submitted.  

Annual Work Plan 

Originally due June 10, 

2013, requested by 

USAID/Nepal to hold off 

submission 

Awaiting final contract 
modification approval 

Outreach and Communications Plan 

 

Originally due June 10, 

2013 as part of workplan; 

Submitted June 27 

Awaiting approval  

Environment Mitigation and Management 

Plan  

Originally due June 10, 

2013 as part of workplan 
Will submit with AWP 

Monthly Reports 
March 31, April 30, May 

31, June 30  
Final monthly report to be 
submitted  in July  
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TABLE 2. Contract Deliverables 

Deliverable Documentation Dates Submitted  Status 

Quarterly Progress Reports  

Two for Year 1: 

Submitted April 30 for 

First Quarter 

This Annual Report is 

submitted in lieu of the 

Second Quarterly Report  

Received acknowledgement 
of receipt from 

USAID/Nepal 

Grants Under Contracts August 14, 2013 In progress 

Security Report August 14, 2013 In progress 

PARTNER SUB-CONTRACTS 

Winrock developed contracts and scopes of work for each of the subcontractors along with negotiation 

memos for each subcontract. The documents were submitted to USAID/Nepal for approval.  Winrock’s 

awards manager, Kimberly Dixon traveled to Nepal in April, 2013 to meet with each partner, work on 

their contracts, and provide them training about contractual matters under KISAN. Upon receiving 

approval from USAID/Nepal/Nepal, Winrock finalized and shared subcontracts with the partners. The 

subcontracts are for the life of the project, but Winrock has currently only obligated the first four 

months of their budget to the subcontractors. Project staff have worked closely to develop detailed, one 

year (through September 30, 2013) implementations plans, scopes of work, and budgets.  Due to start 

up delays in the changes in project design, WI will extend the Year 1 contracts  

FIELD ACTIVITIES 

By June 2013, district coordinators and other regional staff assumed positions in Dang, Bardiya, Rolpa, 

Salyan, Rukum, and Banke districts, and initiated dialogue with agriculture, nutrition, and sanitation GON 

authorities at district and village development committee (VDC) levels. The teams have made a number 

of site visits in the far-west and mid-west districts in preparation for field activities. Staff will begin 

activities in all remaining mid-west districts July 2013 once the remaining staff are hired. Agriculture field 

interventions are being planned in close coordination with other FtF projects, CSISA and IL, as 

appropriate. The result of these meeting is an agreement with IPM IL to use their research sites for 

training and exposure of KISAN farmers and to develop a joint plan on expanding IPM and IPM inputs in 

the region.  KISAN field staff is working with CSISA to guide the types of trials and where trials will be 
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conducted.  Again, KISAN will work with CSISA, using successful trials and successful CSISA farmers for 

training and exposure visits.    

 Staff met with private sector seed production and marketing companies, market centers, 

vegetable wholesale markets and traders, agrovets, government agriculture offices and research 

facilities. Field staff oriented key officials about the KISAN project, and are collecting basic 

information to inform the agriculture team on district-specific needs and as part of the district 

and regional assessments 

 Staff collected secondary data on land, population, irrigation availability to understand the 

agricultural potential and nutrition standing of each Year 1 district. They identified proven crop 

varieties in each district and assessed the number of lentil and rice seed growers in Banke and 

Bardiya.  

 Moreover, to establish a basis for field activities, the DCs in the ten Year 1 districts have also 

identified and listed AMPC/CC, as well as, the various Community Agriculture Facilitators and 

local service providers.  

 Regional staff have identified vegetable wholesalers and retail traders, and listed registered 

cooperatives and micro finance institutions.    

 Component A staff have categorized agriculture related NGOs, agriculture service centers, and 

agriculture contact center points.  

 The possibility of small scale mechanization in the hill and terai districts has also been discussed.  

 Although Component B details and implementation approach remains to be finalized, staff 

initiated preliminary screening to facilitate component activities. Staff have listed out primary 

health centers and health posts, and collecting pregnancy-related information.  

KISAN PROJECT AMENDMENT AND MODIFICATION  

Winrock received a request for proposal modifications on June 5, 2013 followed up by another 

amendment responding to Winrock’s questions of June 28, 2013. As mentioned, the documents from 

the contracts office requested WI to design a baseline (which was later canceled) to develop a proposal 

to adopt and work through the Government of Nepal to achieve the nutrition, sanitation and WASH 

objectives, and the amendment suggested different indicators than those stated in the contract. 

USAID/Nepal also requested KISAN to adopt the GON year, and begin activities July 1 and end 

activities June 30. This amendment was preceded with discussions between the Chief of Party and 

various individuals in the mission requesting KISAN make adjustment in their approach.  

After receiving the June 5th request for proposal modifications, Winrock had several meetings with 

USAID/Nepal colleagues seeking clarification.   
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The KISAN M&E team, including the COP, met with USAID/Nepal indicator and baseline team (Navin 

Hada, Amy Prevatt, Evan Meyer) on June 10.   

On June 12, this discussion was extended and involved senior Winrock personnel including Vice 

President Ron Hubbard, KISAN Contracts Officer Kimberly Dixon, KISAN Program Officer Erin 

Hughes, and the Kathmandu based KISAN COP and Contract Manager.  They spoke with the 

USAID/Nepal acting CO and a number of senior USAID/Nepal SEED personnel (Martha Aponte, John 

Stamm, Tahalia Barret, Navin Hada and Ram Gurung).  A major suggestion of this meeting was that 

Winrock submit a formal list of questions in response USAID/Nepal’s modification request. Those 

questions were submitted on 14 June, 2013 and Winrock received USAID/Nepal’s responses to the 

modification questions on 28 June, 2013. 

On June 14 the KISAN Nutrition team including senior NPCS personnel, the COP and others met with 

USAID/Nepal health and nutrition team that included Tahalia Barett, Navin Hada, Debendra Adhikari 

and Hari Koirala. The suggested modifications and the issues raised in it have caused a recess in project 

planning and project implementation particularly as it applies to Component B.  

Winrock submitted official questions regarding the request for modifications on June 14. Winrock home 

office requested a meeting with USAID/Nepal to clarify communications.  

Winrock submitted the proposal modification on July 15 and is awaiting response from USAID/Nepal.   

CROSS CUTTING ACTIVITIES  

These activities are yet to begin along with the activities towards the seven outputs in Component A 

and B. Outlined below, however, are summaries of activities to be carried out under each heading. 

BUILDING THE CAPACITY OF LOCAL ORGANIZATIONS  

KISAN will build the capacity of local organizations to effectively and responsibly manage USAID/Nepal-

funded food security activities. The Organizational Training Coordinator (OTC) will work with Winrock 

Home Office Contracts, and Finance and Accounting teams to develop requests for expressions of 

interest (REOI) to be posted to which any organization seeking capacity building support can apply. 

Winrock home office staff will help define the criteria used to evaluate the EOIs and select 

organizations. One criterion will be the organizations willingness to contribute funds and time to 

building their capacity. Based on the evaluation criteria, Winrock will select five organizations that will 

be mentored to improve their readiness to manage USAID/Nepal projects. Selected organizations will 

conduct a self-evaluation and Winrock will also engage a local firm to assess each organization, using the 

Organizational Capacity Tool (OCAT) framework. The Organizational Training Coordinator (OTC) will 

sit with each organization to review their assessment, pinpoint specific training needs, and develop a 

custom-tailored training plan. 
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SECURITY ISSUES 

There have been several strikes in Nepal this year. There was political unrest in early May stemming 

from the opposition against the appointment of the Chief of Commission for the Investigation for Abuse 

of Authority. Two national strikes were scheduled, but were called off without incident. Several political 

strikes held in Kathmandu required the KISAN staff to cut meetings short and rearrange meetings. 

Besides the inconvenience, it did not impair the progress of the project. The floods in the far west of the 

country in late June have wreaked havoc in communities in the districts there. KISAN is yet to initiate 

activities there so this has not impacted the project. 

As part of the monthly IP COP meetings the Carter Center provides security and a political brief.  

ENVIRONMENTAL IMPACT 

Winrock has prepared the Environmental Mitigation and Monitoring Plan (EMMP) and will submit the 

first draft to USAID/Nepal with the first work plan.  As part of KISAN’s Initial Environmental 

Examination (IEE), the project will develop an evaluation of programs through a Pesticide Evaluation 

Report and Safe Use Action Plan (PERSUAP) that outlines currently used agrochemicals, or those that 

may be used in the future.   

Pesticide Evaluation Report and Safe Use Action Plan 

As part of KISAN’s Initial Environmental Examination (IEE), the project will develop an evaluation of 

programs through a Pesticide Evaluation Report and Safe Use Action Plan (PERSUAP) that outlines 

currently used agrochemicals, or those that may be used in the future.  In June, Winrock fielded 

pesticide expert Dr. James Litsinger to produce a PERSUAP that serves as an action plan to ensure safe 

and economic agrochemical use for activities supported by KISAN for cereal crop production (rice, 

maize, pulses) and high value agriculture including but not limited to, sweet peppers, cauliflower, 

tomatoes, green beans, apples, goats, poultry.  

In the course of the three week assignment, Dr. Litsinger met with various GON departments of 

agriculture and livestock including Plant Protection Directorate/IPM Manager in Kathmandu and 

Neplagunj, and visited some field sites. He met the IL/IDE project representative, as well as agrovets, 

scientists, subject matter specialists, and private sector wholesalers to understand the current pesticides 

available in the market. Dr. Litsinger discussed the key issues identified with representatives at 

USAID/Nepal on June 28.  Upon completion of the assignment, KISAN will present his findings and 

action plans to USAID/Nepal, as well as, important public (such as the Pesticide Regulatory Body of the 

Government) and private stakeholders related to pesticide usage in Nepal. 

ANNUAL INTERNSHIP REPORT 

Currently, KISAN has no interns involved in the project.  Therefore, there is no internship report to 

submit at this time. Once the modification is finalized, KISAN will bring on interns and provide USAID 

internship reports in future reports.  
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CONSULTANTS, SHORT TERM TECHNICAL ASSISTANCE 

There have been three focused short term technical assistance activities over these initial few months. 

Home office Project Coordinator, Erin Hughes, traveled to Nepal to support the COP and start-up 

activities.  Kimberley Dixon and Erin Watson traveled to work on the KISAN project in April to work 

on contracts and procurement respectively.  Similarly, PERSUAP expert Dr. James Litsinger arrived in 

Nepal June 23, 2013 and will remain until July 11, 2013.  Trip reports are found in Annex I.  

Start-up Support 

Home office Project Coordinator Erin Hughes initiated key meetings, including briefings with 

USAID/Nepal, and informal meetings with the GON Joint Secretary. She also briefed partners and 

provided guidance on next steps, and helped develop the materials required to submit approvals to 

USAID/Nepal for partners and staff; provided basic training to new staff on creating the work plan, 

assisted in early meetings with Peace Corps/Nepal, and shared materials developed under the EIG 

program.   

Procurement Trainings  

Winrock’s Procurement Officer, Erin Watson, travelled to Kathmandu to provide training to KISAN 

partners on how to develop Procurement Plans, and how to procure equipment as per USAID/Nepal 

regulations. A half day joint training was conducted at the KISAN office, followed up with separate one-

on-one meetings at all five partner offices. She helped each partner develop their procurement plan and 

procurement procedures.  

Contracts Trainings  

Winrock’s Contracts Manager, Kimberley Dixon, and Contracts Officer, Melanie Berman, travelled to 

Kathmandu to provide contracts training to Winrock field staff and partners' staff. KISAN covered Ms.  

Dixon’s travel while Winrock covered their time and Melanie Berman’s travel expenses. A half day joint-

training was conducted at the KISAN office, where they walked through the contract and emphasized 

key FARS and AIDARS. The contract specialists then worked with each partner to address specific 

questions and review best management practices.  

PERSUAP Consultant  

Expert Dr. James Litsinger traveled to Nepal to conduct assessment and analysis for a PERSUAP report 

in late June. His assignment, completed in July, will be reported in the next report.  

WINDOWS OF OPPORTUNITY AND GRANTS 

Winrock will use the Grants under Contract, Windows of Opportunity, to support activities that build 

the capacity of research organizations (Output 5) and other activities for which there are no other 

sources of funds and which promote project objectives. Following the startup activities in Y1, during 

Year 2, Winrock will develop a research Request for Proposals (RFP) to solicit proposals for 
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multidisciplinary research teams to assess issues affecting agriculture and food security in Nepal, or for 

eligible organizations to initiate and implement activities that contribute to the KISAN outputs. Winrock 

will manage the team and help build their capacity thereby building the technical capacity of research 

institutions. Staff will identify other activities that may require funding through a grant.  At a minimum, 

grants will be used for participant training for marginalized groups; for leadership development; for 

refinement of locally-developed technologies and innovations through linkages with NARC and Nepali 

universities; for scaling-up change agent and market actor efforts; and as seed funding for broad-based 

public-private alliances. Winrock requests a waiver from the USAID/Nepal/Contracting Officer’s 

Representative (COR) for Year 1 as we have not spent $100,000 on grants as the contract stipulates.  

QUANTITATIVE MONITORING AND EVALUATION 

KISAN’s draft Monitoring and Evaluation (M&E) plan was submitted on June 5, 2013. The M&E Plan is a 

guideline for tracking and monitoring progress toward the overall goal, as well as the intermediate 

results of the project. The plan provides an overview of the results framework; a list of indicators that is 

used to track progress with detailed definitions; instructions for data sources, collection, quality and 

targets; roles and responsibilities for M&E among KISAN staff; and reporting requirements for KISAN to 

and USAID/Nepal/Nepal. 

The M&E plan is designed to track KISAN indicators, dividing responsibilities for measuring and entering 

information in the management information system between the USAID/Nepal M&E contractor and the 

implementing partners. The KISAN team is developing the data collection tools which will include simple 

sheets that allow the partners to interview and collect data. Several different draft data collection sheets 

are developed such as: 

1. KISAN Recipient Household Intake Form 

2. KISAN Group Form 

3. KISAN Training and Attendance Form 

4. KISAN Partners and Organization Form 

5. KISAN Change Agent Form 

6. KISAN Construction tracking Form 

7. KISAN Demonstration Farm/Plot Form 

8. KISAN Leverage Form 

These data collection forms will be pretested with a focal group of farmers in Banke district, and will be 

sent to USAID/Nepal for approval along with revised project monitoring plans (PMPs). USAID/Nepal has 

provided the valuable feedbacks and comments on PMP. KISAN M&E will incorporate the suggestions 

and feedbacks in the revised PMP.   
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A database consultant has been recruited, employed and is working closely with the M&E team to 

develop KISAN online Monitoring system (WIKISAN: Web Interactive). 

ANTICIPATED FUTURE PROBLEMS, DELAYS, CONDITIONS, AND 

CONSTRAINTS THAT MAY ADVERSELY AFFECT THE IMPACT OF 

THE PROGRAM 

Winrock expects the program to be delayed in the next year due to changes in the contract. The need 

to align Component B activities in detail with GON and to synchronize project locations to avoid 

overlap with AFSP VDCs in districts where the two projects overlap has also slowed project 

implementation. Delays with AFSP are attributed to the fact they are just beginning their work and there 

is fair amount of time is spent negotiating with DADOs over VDC selection.  In addition, the COP and 

senior staff have spent a great deal of time building relationships with the government of Nepal, AFSP, 

and working closely with USAID/Nepal.  For example, Winrock hoped to begin field activities in the 

VDCs this summer. However, given the changes in the modification, should the amendment and 

modification be finalized by August, the delays should not have long term impact in achieving project 

results.  

PROSPECTS FOR NEXT YEAR’S PERFORMANCE 

During these initial five months, the KISAN team focused on start-up activities, life of project planning 

for contract deliverables, and activity planning for Year 2. There have been a number of discussions and 

meetings between the KISAN and USAID/Nepal teams about modifications to the KISAN contract, 

particularly about the Component B approach. USAID/Nepal has suggested amendments to the contract 

in two separate rounds, and KISAN has responded to all USAID/Nepal suggestions for modification in 

the first amendment, and is working to address those in the second one, due 15 July. This includes 

developing two separate alternatives for Component B implementation.  

Moreover, KISAN is also conducting continual discussions with the Agriculture and Food Security 

Project (AFSP) to plan for alignment between the two projects in overlapping districts. The KISAN team 

has resumed planning for the Year 2 Annual Work Plan taking recent contract modifications into 

account. These activities and developments have laid the foundation to begin KISAN activities at the field 

level in the year ahead. We expect to complete all activities at VDC level as planned for both 

components. Preparatory activities have begun in the ten mid-west districts, and will intensify in July 

2013, with output-related activities in August and September. Once activities are underway in the ten 

mid-west districts, KISAN expects that other activities will begin in the remaining ten districts of the far-

west and west with VDC selection completed in August-September 2013 and staffing in August-

September 2013. Office selection for the final ten districts will be completed in December 2013-January 

2014, and staffing by December 2013-February 2014. 
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During year two, (July 1 2013- June 30 2014) staff plans to formally launch the project, conduct 

inception workshops, conduct staff training, and begin implementing activities in the ten mid-west 

districts by September 2013.  KISAN will establish offices in the remaining ten districts of the far-west 

and west by February 2014. 
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ANNEX 1 CONSULTANT/STTA TRIP REPORTS 

Trip Report 

Traveler: Erin Hughes  

Dates of Trip: February 28, 2013 – March 24, 2013 

Places Visited: Kathmandu, Nepal 

1. Purpose of the trip 

To assist with start-up activities. This included going over the contract and the concept of KISAN 

project with the COP and Director of Business Contracts. During the trip, I introduced the COP to key 

partners and staff. Key meetings were conducted, including the briefing with USAID/Nepal, informal 

meeting with the GON Joint Secretary, briefed partners on next steps and provided guidance on next 

steps. Co-facilitated the first KISAN partners meeting.  

2. Outcome of Visit 

During the trip, I helped develop the materials required to submit approvals to USAID/Nepal for 

partners and staff; provided basic training to new staff on creating the work plan; established relations 

with Peace Corps/Nepal and shared materials developed under the EIG program.  

3. Recommendations 

During start up, there is a tremendous amount of work. I recommend that we continue to hire more 

staff and identify additional staff that we need to bring on. We need to work with partners to bring on 

individuals that can contribute to the team.  I recommend some of the EIG staff be deployed to the field 

to help find office space and identify staff to serve as district coordinators. Rabindra Patel would be well 

suited for this. Winrock can proceed with setting up our district offices. Our head accountant needs to 

travel to Nepalgunj and work with me to set up the Nepalgunj bank account.  

For procurement, we need to identify what items we can acquire from NEAT, then finalize KISAN’s 

Year 1 procurement plan. We need to prepare for the two additional home office staff to travel to the 

field (procurement officer and awards manager).  

Winrock’s home office staff should continue to provide support during  start up and help with the 

deliverables as the field staff focus on hiring staff and setting up the offices.  
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Trip Report 

Traveler: Kimberly Dixon  

Dates of Trip: April 19, 2013 – May 1, 2013 

Places Visited: Kathmandu, Nepal 

1. Purpose of the trip 

To assist with startup activities specifically to review the subcontracts with organizations.  

2. Outcome of Visit 

During the trip, we met the subcontractors as a group to go over the origin of the rules and the 

difference between Assistance and Acquisition. Then individual meetings were held with their 

senior management to review all of the terms and conditions included in their recently signed 

subcontracts.  

3. Recommendations 

We will need to continue conversations with the subcontractor staff to ensure their 

understanding and compliance. The subcontractors will need significant support in financial and 

organizational management. Most have great technical and field experience, but are going through 

the normal growing pains involved with expanding their donor base and increasing their project 

budgets. Although all are audited on an annual basis, none have an indirect rate audit that would 

support their core organizational costs. In order for them to move to the next level of 

organizational development, they will need technical assistance to support their growing 

infrastructure and compliance with donor terms and conditions. 

Winrock was fortunate to have so many returning employees from the previous project, 

however, more staff members are needed to help with the mobilization of this project. Winrock 

will also need to expand the KISAN infrastructure to support the ambitious project deliverables.  
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Trip Report 

Traveler:  James Litzinger  

Dates of Trip: June 23, 2013 – July 11, 2013 

Places Visited: Kathmandu, Nepal 

1. Purpose of the trip 

Review of the agricultural pesticide sector regarding the safety and appropriateness of approving 35 

insecticides, fungicides, bactericides, and nematicides for the KISAN project to recommend to farmers 

growing rice, maize, lentil and vegetables.  

2. Outcome of Visit 

The pesticide Evaluation Report has assessed the pesticide management capacity of Nepal including its 

rules and regulations, and presented a Safer Use Action Plan. Because of the many problems among 

farmers’ lack of knowledge on how to handle these products safely, the main criterion for approval was 

the toxicity of the pesticides to people. The United States Environmental Protection Agency (EPA) and 

the World Health Organization have determined the toxicity level of pesticides and they fall into four 

categories: very toxic, moderately toxic, slightly toxic, and practically non-toxic. Only pesticides 

approved by the GON will be recommended. The EPA also has determined what protective clothing 

and equipment farmers should wear while applying pesticides and based on experience elsewhere it is 

very difficult for farmers to wear much protective clothing. In the tropics, farmers find it very 

uncomfortable to wear full body protection including face masks, rubber gloves, rubber boots, and 

water repellant aprons. Therefore, for the farmers’ protection 18 of the pesticides were rejected for 

use in KISAN training programs. For those pesticides that were recommended, farmers only need to 

wear long-sleeved shirts and pants and shoes and a waterproof apron. On the other hand, nine safer 

pesticides, which are not currently registered in Nepal, are listed hoping that they will be soon. 

3. Recommendations  

The PERSUAP will indicate in Safer Use Action Plan that KISAN embark on a training program for all 

that will join in its agricultural production programs that farmers be more knowledgeable about the 

hazards of pesticides and how to use them effectively and safely. A component of KISAN will be to link 

with IPM-IL who has been engaged in research to replace many of the pesticides with biologically based 

organisms such as beneficial fungi and bacteria. Many of these are being produced in India and can be 

imported and 8 are being recommended. Farmers who learn to use pesticides more effectively will be 

able to harvest and earn more.  

 


